ACTIVITY BARCHART PARKING + 1 STOREY	AGRE INDIA ENGINEERING CONSULTANCY, PUNE									
TARRING + 1 STORET	month-1	month-2	month-3	month-4	month-5	month-6				
PROJECT DURATION START TO END		month 2	Internal C		11101111110	month o				
EARTH WORK		EARTH WORK				-				
FOUNDATION AND PLINTH WORK		FOUNDATION AND PLINTH WORK								
RCC WORK				RCC WORK						
BRICKWORK	_	_		BRICKWORK						
Electrical & Plumbing conduting				ELECTRICA	L & PLUMB	ING CONDU	ITING			
INTERNAL PLASTER				INTER	RNAL PLAST	ER				
EXTERNAL PLASTER				EXTE	RNAL PLAST	TER				
Waterproofing Work				WATERPROOFING WORK						
GYPSUM WORK					GYPSUM V	VORK				
FLOORING & TILING WORK				FLOORING & TILING W			VORK			
Carpentry Work - Doors			. *	CARPENTRY WORK - D			OORS			
ALUMINIUM WINDOWS				ALUMINIUM WINDOWS			VS			
FABRICATION WORK					FABRICATI	ON WORK				
ELECTRICAL WORK					ELEC	TRICAL WOR	RK			
CP FITTINGS					CP FI	TTINGS				
PAINTING & FINISHING WORK						PAINTIN	G & FINISHI	NG WORK		
LIFT INSTALLATION										
PIPED GAS SYSTEM										
FIRE FIGHTING										
SOLAR SYSTEM					سنخ ا	SOLA	R SYSTEM			
ELEVATIONAL TREATMENT						ELEVA	EVATIONAL TREATMENT			
BUILDING AMENITIES							BUILDING AMENITIES			
MISCELLANEOUS & CONTINGENCIES			_	_		•	MISCELLANEOUS & CONTINGENCIES			