ACTIVITY BARCHART	ACRE INDIA ENCINEERING CONSULTANCY DUNE																						
PARKING + 12 STOREY	AGRE INDIA ENGINEERING CONSULTANCY, PUNE																						
	month-1	month-2	month-3 month-	4 month-5	month-6	month-7 n	nonth-8	month-9	month-10	month-11	month-12	month-13	month-14 month	-15 month-1	6 month-1	7 month-18	month-19	9 month-20	month-21	month-22	month-23 month-24		
PROJECT DURATION START TO END	•																				<b>→</b>		
EARTH WORK	Ī	]	EARTH WORK				1													1			
FOUNDATION AND PLINTH WORK			FOUNDATION A	ND PLINTH	WORK																		
RCC WORK										RCC WORK	(												
BRICKWORK							)					BRICKWORK											
Electrical & Plumbing conduting							j					ELECT	TRICAL & PLUMBING (	CONDUITING									
INTERNAL PLASTER													INTERNAL PLASTER										
EXTERNAL PLASTER													EXTERNAL PLAS	TER									
WATERPROOFING WORK										]				WATERPROOF	ING WORK								
GYPSUM WORK													GYPSI	JM WORK									
FLOORING & TILING WORK															FL	OORING & TIL	ING WORK						
CARPENTRY WORK - DOORS														-		CARPENTRY	WORK - DO	ORS					
ALUMINIUM WINDOWS																	ALUMINI	UM WINDOWS	;				
FABRICATION WORK													· · · · · · · · · · · · · · · · · · ·					E.	ABRICATION WO	ORK			
ELECTRICAL WORK																			ELECTRICAL V	VORK			
CP FITTINGS																			<b>CP FITTINGS</b>				
PAINTING & FINISHING WORK																			ļ		<b>PAINTING &amp; FINISHING WO</b>	RK	
LIFT INSTALLATION																				LLATION			
PIPED GAS SYSTEM																				PIPED GAS S	SYSTEM		
FIRE FIGHTING																				FIRE FIGHTI	NG		
SOLAR SYSTEM																					SOLAR SYSTEM		
ELEVATIONAL TREATMENT																				ELEVATION	AL TREATMENT		
BUILDING AMENITIES																					BU	ILDING AMENITIES	
MISCELLANEOUS & CONTINGENCIES																					M	SCELLANEOUS & CONTINGENCIES	S