ACTIVITY BARCHART														ACDE INII			ICLU TANC	V DUNE													
PARKING + 21 STOREY	AGRE INDIA ENGINEERING CONSULTANCY, PUNE																														
	me	onth-1 mo	onth-2	month-3	month-4	month-5 month	n-6 month	n-7 mont	n-8 month-	9 month-10	month-11	1 month-12 month	-13 month-14	month-15	month-16	month-17	month-18	month-19	month-20	month-21	month-22 mont	th-23 mont	h-24 month-2	25 month-26	month-27	month-28 mon	nth-29 mont	h-30 month-31			
PROJECT DURATION START TO END	•																											•			
EARTH WORK				EARTH WO	RK																										
FOUNDATION AND PLINTH WORK					FOUNDA	TION AND PLINTH	I WORK																								
RCC WORK		•	•													RCC WOR	K														
BRICKWORK				•											*		E	BRICKWORK													
Electrical & Plumbing conduting						•													ELECTRICAL	& PLUMBING	CONDUITING										
INTERNAL PLASTER																	•		INTERNAL P	<b>LASTER</b>											
EXTERNAL PLASTER																					EXTERNAL PLASTER	₹									
WATERPROOFING WORK																					W	VATERPROOF	ING WORK								
GYPSUM WORK																		_		GYPSUM WO	)RK										
FLOORING & TILING WORK																					FLOOR	RING & TILING	G WORK								
CARPENTRY WORK - DOORS																					Ť	C/	ARPENTRY WO	RK - DOORS							
ALUMINIUM WINDOWS															)								ALU	MINIUM WIN	DOWS						
FABRICATION WORK															1							F/	BRICATION W	ORK							
ELECTRICAL WORK																		_							ELECTRICAL WO	RK					
CP FITTINGS																									CP FITTINGS						
PAINTING & FINISHING WORK			Ì																									PAINTING & F	INISHING V	VORK	
IFT INSTALLATION																									LIFT INST	ALLATION					
PIPED GAS SYSTEM																									PIPED GAS SYST	EM					
IRE FIGHTING																									FIRE FIGHTING						
OLAR SYSTEM			İ																						SOLAR SYSTEM						
LEVATIONAL TREATMENT			İ																			_			ELEVATIONAL T	REATMENT					
BUILDING AMENITIES																						-						В	UILDING AI	<b>JENITIES</b>	
/IISCELLANEOUS & CONTINGENCIES																									-	1	_		MISCELLAN	EOUS & COM	NTINGFNCI