ACTIVITY BARCHART	AGRE INDIA ENGINEERING CONSULTANCY, PUNE											
PARKING + 4 STOREY												
PROJECT DURATION START TO END	month-1	month-2	month-3	month-4	month-5	month-6	month-7	month-8	month-9	month-10	m	
EARTH WORK		ΓΛΟΤΗ Ι										
FOUNDATION AND PLINTH WORK	_ +_+	EARTH WORK								_		
RCC WORK			FUUN			RCC WORK	, ,				_	
BRICKWORK] 			BRICKWOR				1		
Electrical & Plumbing conduting			-	• <u> </u>	•	DRICKWOR	1		I JMBING CO			
INTERNAL PLASTER							INTERNAL				+	
EXTERNAL PLASTER							EXTERNAL					
WATERPROOFING WORK					-			DOFING W	<u> </u> 			
GYPSUM WORK					-		WAILKEN		-			
FLOORING & TILING WORK						$\vdash \longleftrightarrow$	f		G & TILING			
CARPENTRY WORK - DOORS						-	·			RY WORK - DO		
							¢		-			
FABRICATION WORK							\$	•	FABRICATI	_	73 	
ELECTRICAL WORK							÷					
CP FITTINGS										CP FITTING		
PAINTING & FINISHING WORK												
									+	┿──		
PIPED GAS SYSTEM							1			PIPED GAS		
FIRE FIGHTING										FIRE FIGHTI		
SOLAR SYSTEM										SOLAR SYS		
ELEVATIONAL TREATMENT										ELEVATION		
BUILDING AMENITIES								<u> </u>	(*			
MISCELLANEOUS & CONTINGENCIES										++	1	

month-11	month-12	month-13						
+								
ORS								
WORK								
PAINTING & FINISHING WORK								
IFT INSTALLATION								
/STEM								
G								
M								
L TREATMEN	IT							
	BUILDING AMENITIES							
	MISCELLANEOUS & CONTINGENCIES							