ACTIVITY BARCHART	ACDE INDIA ENCINEEDING CONSULTANCY DUNE																	
PARKING + 7 STOREY	AGRE INDIA ENGINEERING CONSULTANCY, PUNE																	
	month-1	month-2	month-3	month-4	month-5	month-6	month-7	month-8	month-9	month-10	month-11	month-12	month-13	month-14	month-15			
PROJECT DURATION START TO END	<u> </u>														•			
EARTH WORK		EARTH	WORK															
FOUNDATION AND PLINTH WORK			FOUN	DATION AN	D PLINTH W	/ORK												
RCC WORK									RCC WORK	,								
BRICKWORK										BRICKWORK	(
Electrical & Plumbing conduting								4		ELECTRIC	ELECTRICAL & PLUMBING CONDUITING							
INTERNAL PLASTER										INTERNAL PLASTER								
EXTERNAL PLASTER											EXTERNAL P	LASTER						
WATERPROOFING WORK									,			WATERPRO	OFING WOR	RK				
GYPSUM WORK												GYPSUM WORK						
FLOORING & TILING WORK									4	*	*		FLOORING	& TILING WO	RK			
CARPENTRY WORK - DOORS														CARPE	ARPENTRY WORK - DOORS			
ALUMINIUM WINDOWS													<u></u>	ALUI	ALUMINIUM WINDOWS			
FABRICATION WORK														FABRICAT	ION WORK			
ELECTRICAL WORK												ELECTRICA			. WORK			
CP FITTINGS													CP FITTINGS					
PAINTING & FINISHING WORK												PAINT			PAINTING &	FINISHING WO	ORK	
LIFT INSTALLATION														LIFT INSTAL	LATION			
PIPED GAS SYSTEM												PIPED GAS SYSTEM			ГЕМ			
FIRE FIGHTING												FIRE FIGHTING						
SOLAR SYSTEM														SOLAR SYST	ΓEM			
ELEVATIONAL TREATMENT														ELEVATI	ONAL TREAT	MENT		
BUILDING AMENITIES																BUILDING AN	1ENITIES	
MISCELLANEOUS & CONTINGENCIES					_	_		_	_							MISCELLANEC	OUS & CONTI	NGENCIES